
04/21/01  22:44:48

REPLAN     04/21/013-32

04

FD04 EZ ACTIVITIES
TEPC (STATUS CHECK)
 (ORB OPS, CREW SYS)
OCAC FILTER INSPECT
PGSC REBOOT

ROMINGER ASHBY LONCHAKOV

A12(B12)
DAP:FREE
ISS:LVLH

A8L  PORT RMS HTR (two) - AUTO

COMM
CONFIG
3A

SLP INSTALL (TEST MODE)
 (PDRS, NOM SLP INSTALL)
 Step 6

REPLANNED

10.2 PSI MAINTENANCE 
 (EVA, 10.2 PSI CABIN)
 Perform step 3 only (N2)

P/TV08 ICBC3D (FILMING OPS)
 (PHOTO/TV, SCENES)
 Scene 4-6

STS-100 (FD   )
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12:00

13:00

14:00

15:00

16:00

MET

Day 002

CDR

P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)
 Ref: MSG 014 Item 6

EVA PREP COMM CK
P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)
 Setup Minicam for SLP Instl
MATE SLP TO LCA
 (ASSY OPS, ASSY)
 Steps 11-16
 Ref. MSG 035

EVA 1 INHIBIT PAD
 (EVA, FS TIMELINES)
 Ref: MSG 030

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLP GRAPPLE IN BAY
 (PDRS, NOM SLP INSTALL)

SLP INSTALL
 (PDRS, NOM SLP INSTALL)
 Steps 1-5

RMS PWRUP
 (PDRS, RMS PWRUP)

SLP TRANSLATION
 (PDRS, NOM SLP INSTALL)

SLP UNBERTH
 (PDRS, NOM SLP INSTALL)

MS5/IV2

EVA PREP
 (EVA, EVA PREP)
 Ref: MSG 007

SALIVA COLLECTION
 (ORB OPS, DSO 493)

MATE SLP TO LCA
 (ASSY OPS, ASSY)
 Steps 11-16
 Ref. MSG 035

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, GIRA)

P/TV08 ICBC3D (ICBC3D SETUP)
 (PHOTO/TV, SCENES)step 7 only
 Update MET on ICBC3D PGSC

ISS

SLEEP

~

POST-SLEEP

DAILY PLANNING CONFERENCE

P/TV 114 IMAX
 (ISS PHOTO/TV EXP 2, SCENES)
 Scene 1-2 

EVA PREP COMM CK
6.126 RWS CUP(LAB) POST-GRND
POWERUP CHECKS & PCS CONFIG
 (ROBOTICS, NOMINAL)Both RWSs

SSRMS PROCEDURE REVIEW

~

MCC

MATE SLP TO LCA
 (ASSY OPS, ASSY)
 Steps 1-9

DAILY PLANNING CONFERENCE

EVA 1 INHIBIT PAD
 (EVA, FS TIMELINES)
 Ref: MSG 030

P6 FEATHER SA

VERIFY ISS COMM CONFIG 3A

NOTES

3-32

04

FD04 EZ ACTIVITIES
TEPC (STATUS CHECK)
 (ORB OPS, CREW SYS)
OCAC FILTER INSPECT
PGSC REBOOT

ROMINGER ASHBY LONCHAKOV

A12(B12)
DAP:FREE
ISS:LVLH

A8L  PORT RMS HTR (two) - AUTO

COMM
CONFIG
3A

SLP INSTALL (TEST MODE)
 (PDRS, NOM SLP INSTALL)
 Step 6

REPLANNED

10.2 PSI MAINTENANCE 
 (EVA, 10.2 PSI CABIN)
 Perform step 3 only (N2)

P/TV08 ICBC3D (FILMING OPS)
 (PHOTO/TV, SCENES)
 Scene 4-6

STS-100 (FD   )
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12:00

13:00

14:00

15:00

16:00

MET

Day 002

CDR

P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)
 Ref: MSG 014 Item 6

EVA PREP COMM CK
P/TV23 EVA (SETUP)
 (PHOTO/TV, SCENES)
 Setup Minicam for SLP Instl
MATE SLP TO LCA
 (ASSY OPS, ASSY)
 Steps 11-16
 Ref. MSG 035

EVA 1 INHIBIT PAD
 (EVA, FS TIMELINES)
 Ref: MSG 030

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SLP GRAPPLE IN BAY
 (PDRS, NOM SLP INSTALL)

SLP INSTALL
 (PDRS, NOM SLP INSTALL)
 Steps 1-5

RMS PWRUP
 (PDRS, RMS PWRUP)

SLP TRANSLATION
 (PDRS, NOM SLP INSTALL)

SLP UNBERTH
 (PDRS, NOM SLP INSTALL)

MS5/IV2

EVA PREP
 (EVA, EVA PREP)
 Ref: MSG 007

SALIVA COLLECTION
 (ORB OPS, DSO 493)

MATE SLP TO LCA
 (ASSY OPS, ASSY)
 Steps 11-16
 Ref. MSG 035

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, GIRA)

P/TV08 ICBC3D (ICBC3D SETUP)
 (PHOTO/TV, SCENES)step 7 only
 Update MET on ICBC3D PGSC

ISS

SLEEP

~

POST-SLEEP

DAILY PLANNING CONFERENCE

P/TV 114 IMAX
 (ISS PHOTO/TV EXP 2, SCENES)
 Scene 1-2 

EVA PREP COMM CK
6.126 RWS CUP(LAB) POST-GRND
POWERUP CHECKS & PCS CONFIG
 (ROBOTICS, NOMINAL)Both RWSs

SSRMS PROCEDURE REVIEW

~

MCC

MATE SLP TO LCA
 (ASSY OPS, ASSY)
 Steps 1-9

DAILY PLANNING CONFERENCE

EVA 1 INHIBIT PAD
 (EVA, FS TIMELINES)
 Ref: MSG 030

P6 FEATHER SA

VERIFY ISS COMM CONFIG 3A

NOTES
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REPLAN     04/21/013-33

04

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

MIDDECK PREP (EVA, EVA PREP)
 Perform steps 7-8 only

MIDDECK PREP (EVA, EVA PREP)
 Perform steps 7-8 only

L12  MPLM CH1 HTR PWR (S8) - ON
     MPLM CH2 HTR PWR (S11) - ON

SLP INSTALL (TEST MODE)
 (PDRS, NOM SLP INSTALL)
 Step 6

REPLANNEDSTS-100 (FD   )
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MET

Day 002

MS1/EV1

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA PREP
 (EVA, EVA PREP)
 Ref: MSG 007

Do not begin step 66 until 
SLP INSTALL step 1 complete

MS2/IV1

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SALIVA COLLECTION
 (ORB OPS, DSO 493)

AIRLOCK SWEEP
Check airlock for foreign debris

EVA PREP
 (EVA, EVA PREP)
 Ref: MSG 007

~

MS3/EV2

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EVA PREP
 (EVA, EVA PREP)
 Ref: MSG 007

Do not begin step 66 until 
SLP INSTALL step 1 complete

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

MS4

L17  CHECK MCIU FILTER SCREEN

SLP UNBERTH
 (PDRS, NOM SLP INSTALL)
 REF: P/TV23

SLP INSTALL
 (PDRS, NOM SLP INSTALL)
 Steps 1-5
 REF: P/TV23

SLP TRANSLATION
 (PDRS, NOM SLP INSTALL)
 REF: P/TV23

SLP GRAPPLE IN BAY
 (PDRS, NOM SLP INSTALL)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

OSVS PWRUP (PDRS, OSVS OPS)

NOTES

3-33

04

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

MIDDECK PREP (EVA, EVA PREP)
 Perform steps 7-8 only

MIDDECK PREP (EVA, EVA PREP)
 Perform steps 7-8 only

L12  MPLM CH1 HTR PWR (S8) - ON
     MPLM CH2 HTR PWR (S11) - ON

SLP INSTALL (TEST MODE)
 (PDRS, NOM SLP INSTALL)
 Step 6

REPLANNEDSTS-100 (FD   )
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14:00

15:00
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MET

Day 002

MS1/EV1

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA PREP
 (EVA, EVA PREP)
 Ref: MSG 007

Do not begin step 66 until 
SLP INSTALL step 1 complete

MS2/IV1

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SALIVA COLLECTION
 (ORB OPS, DSO 493)

AIRLOCK SWEEP
Check airlock for foreign debris

EVA PREP
 (EVA, EVA PREP)
 Ref: MSG 007

~

MS3/EV2

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EVA PREP
 (EVA, EVA PREP)
 Ref: MSG 007

Do not begin step 66 until 
SLP INSTALL step 1 complete

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

MS4

L17  CHECK MCIU FILTER SCREEN

SLP UNBERTH
 (PDRS, NOM SLP INSTALL)
 REF: P/TV23

SLP INSTALL
 (PDRS, NOM SLP INSTALL)
 Steps 1-5
 REF: P/TV23

SLP TRANSLATION
 (PDRS, NOM SLP INSTALL)
 REF: P/TV23

SLP GRAPPLE IN BAY
 (PDRS, NOM SLP INSTALL)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

OSVS PWRUP (PDRS, OSVS OPS)

NOTES
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REPLAN     04/21/013-34

04

ROMINGER

A12(B12)
DAP:FREE
ISS:LVLH

ASHBY LONCHAKOV

EVA PET 00:00 
AT MET 02/16:35

A13(B13)
DAP:FREE
ISS:LVLH

 UPLINK
   β only 
  0+Box
 30<AZ<115
 55<EL<85
 -5<AZ<55
-60<EL<75
-45<AZ<0
 10<EL<40

♦ EARLY
H/O

Prior to A/L DEPR complete,
 Load DAP A13,B13

SLP INSTALL (BRAKES) Step 7

♦
EARLY
H/O

LAB PP RECONFIG FOR FSEGF
UMBILICAL J300 CONNECT
 (ASSY OPS, ASSY)Steps 1-4

ON STS CREW GO:
LAB PP RECONFIG FOR FSEGF
UMBILICAL J300 CONNECT
 (ASSY OPS, ASSY)
 Steps 8-12

REPLANNED

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Report CWC barcode, S/N, 
 and qty strap posn to MCC
 Photograph CWC qty strap
 with barcode and S/N in view

P/TV 114 IMAX
 (ISS PHOTO/TV EXP 2, SCENES)
 Scene 4

P/TV 114 IMAX
 (ISS PHOTO/TV EXP 2, SCNENES)
 Scene 3

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #5
 Add Minerals and Silver Biocide
 Samples required
 Expected fill duration: ~60min
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Day 002

CDR

MATE SLP TO LCA (3rd Stage)
 (ASSY OPS, ASSY)
 Steps 17-23

CABIN REPRESS TO 14.7 PSI
 (EVA, 10.2 PSI CABIN)
 Perform steps 1-4 only
PCS 1(2) CONFIG (ORB OPS, ECLS)
 Do not open 14.7 Reg Inlet either sys

SUPPLY WATER DUMP USING FES
 (ORB OPS, ECLS) Pg.5-9
 Perform Step 1,select FES PRI B

P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)

CO2 ABSORBER REPLACEMENT
 Perform Midday FD4 changeout,10A

PLT

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)

~

ON ISS CREW GO:
UHF ANTENNA INSTALL
 (EVA, FS TIMELINES)

ON ISS CREW GO:
FSEGF CABLE CONNECT
 (EVA, FS TIMELINES)

EVA 1 SETUP
 (EVA, FS TIMELINES)

SLP UNGRAPPLE ON LCA
 (PDRS, NOM SLP INSTALL)

MS5/IV2

MATE SLP TO LCA (3rd Stage)
 (ASSY OPS, ASSY)
 Steps 17-23
MIDDECK STATUS CHECKS
 (ASSY OPS, CUE CARD)

P/TV08 ICBC3D (FILMING OPS)
 (PHOTO/TV, SCENES)
 Scene 7-8

ISS

SSRMS PROCEDURE REVIEW
~

ON MCC GO:
LAB PP RECONFIG FOR FSEGF
UMBILICAL J300 CONNECT
 (ASSY OPS, ASSY)
 Steps 5-7

UHF ANTENNA POWER SAFING
 (ASSY OPS, ASSY)
 Steps 1-2

ON STS CREW GO:
UHF ANTENNA POWER SAFING
 (ASSY OPS, ASSY)
 Steps 3-4

MCC

GO FOR JACKBOLT RELEASE

NOTES

3-34

04

ROMINGER

A12(B12)
DAP:FREE
ISS:LVLH

ASHBY LONCHAKOV

EVA PET 00:00 
AT MET 02/16:35

A13(B13)
DAP:FREE
ISS:LVLH

 UPLINK
   β only 
  0+Box
 30<AZ<115
 55<EL<85
 -5<AZ<55
-60<EL<75
-45<AZ<0
 10<EL<40

♦ EARLY
H/O

Prior to A/L DEPR complete,
 Load DAP A13,B13

SLP INSTALL (BRAKES) Step 7

♦
EARLY
H/O

LAB PP RECONFIG FOR FSEGF
UMBILICAL J300 CONNECT
 (ASSY OPS, ASSY)Steps 1-4

ON STS CREW GO:
LAB PP RECONFIG FOR FSEGF
UMBILICAL J300 CONNECT
 (ASSY OPS, ASSY)
 Steps 8-12

REPLANNED

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Report CWC barcode, S/N, 
 and qty strap posn to MCC
 Photograph CWC qty strap
 with barcode and S/N in view

P/TV 114 IMAX
 (ISS PHOTO/TV EXP 2, SCENES)
 Scene 4

P/TV 114 IMAX
 (ISS PHOTO/TV EXP 2, SCNENES)
 Scene 3

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #5
 Add Minerals and Silver Biocide
 Samples required
 Expected fill duration: ~60min
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Day 002

CDR

MATE SLP TO LCA (3rd Stage)
 (ASSY OPS, ASSY)
 Steps 17-23

CABIN REPRESS TO 14.7 PSI
 (EVA, 10.2 PSI CABIN)
 Perform steps 1-4 only
PCS 1(2) CONFIG (ORB OPS, ECLS)
 Do not open 14.7 Reg Inlet either sys

SUPPLY WATER DUMP USING FES
 (ORB OPS, ECLS) Pg.5-9
 Perform Step 1,select FES PRI B

P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)

CO2 ABSORBER REPLACEMENT
 Perform Midday FD4 changeout,10A

PLT

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)

~

ON ISS CREW GO:
UHF ANTENNA INSTALL
 (EVA, FS TIMELINES)

ON ISS CREW GO:
FSEGF CABLE CONNECT
 (EVA, FS TIMELINES)

EVA 1 SETUP
 (EVA, FS TIMELINES)

SLP UNGRAPPLE ON LCA
 (PDRS, NOM SLP INSTALL)

MS5/IV2

MATE SLP TO LCA (3rd Stage)
 (ASSY OPS, ASSY)
 Steps 17-23
MIDDECK STATUS CHECKS
 (ASSY OPS, CUE CARD)

P/TV08 ICBC3D (FILMING OPS)
 (PHOTO/TV, SCENES)
 Scene 7-8

ISS

SSRMS PROCEDURE REVIEW
~

ON MCC GO:
LAB PP RECONFIG FOR FSEGF
UMBILICAL J300 CONNECT
 (ASSY OPS, ASSY)
 Steps 5-7

UHF ANTENNA POWER SAFING
 (ASSY OPS, ASSY)
 Steps 1-2

ON STS CREW GO:
UHF ANTENNA POWER SAFING
 (ASSY OPS, ASSY)
 Steps 3-4

MCC

GO FOR JACKBOLT RELEASE

NOTES
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04

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

EVA PET 00:00 
AT MET 02/16:35

EVA PREP (SUPPORT)
 (EVA, EVA PREP) SLP INSTALL (BRAKES) Step 7

REPLANNED

When SLP UNGRAPPLE complete: When SLP UNGRAPPLE complete:

STS-100 (FD   )

W E

T
D
R
S

~

~

~

D
O
R
B

1

2

3

O
R
B

4
3

4
4

4
5

S
T
S
 
A
T
T~

~

B
I
A
S
 
-
X
L
V
 
+
Z
V
V

I
S
S
 
A
T
T~

~

B
i
a
s
 
+
Z
L
V
 
+
X
V
V
 
T
E
A

     

16:00

17:00

18:00

19:00

20:00

MET

Day 002

MS1/EV1

ON ISS CREW GO:
FSEGF CABLE CONNECT
 (EVA, FS TIMELINES)

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)

~

ON ISS CREW GO:
UHF ANTENNA INSTALL
 (EVA, FS TIMELINES)

DEPRESS/POST DEPRESS
 (CUE CARD, EVA 1 DEPRS/REPRS)
 Ref: MSG 007
EVA 1 EGRESS
 (EVA, FS TIMELINES)

EVA 1 SETUP
 (EVA, FS TIMELINES)

MS2/IV1

ON ISS CREW GO:
UHF ANTENNA INSTALL
 (EVA, FS TIMELINES)

EVA 1 SETUP
 (EVA, FS TIMELINES)

ON ISS CREW GO:
FSEGF CABLE CONNECT
 (EVA, FS TIMELINES)

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)
 Ref: MSG 030

~

~

MS3/EV2

EVA 1 SETUP
 (EVA, FS TIMELINES)

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)

~

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

ON ISS CREW GO:
UHF ANTENNA INSTALL
 (EVA, FS TIMELINES)

DEPRESS/POST DEPRESS
 (CUE CARD, EVA 1 DEPRS/REPRS)
 Ref: MSG 007
EVA 1 EGRESS
 (EVA, FS TIMELINES)

ON ISS CREW GO:
FSEGF CABLE CONNECT
 (EVA, FS TIMELINES)

MS4

EVA 1 SETUP
 (EVA, FS TIMELINES)

ON ISS CREW GO:
UHF ANTENNA INSTALL
 (EVA, FS TIMELINES)

SLP UNGRAPPLE ON LCA
 (PDRS, NOM SLP INSTALL)

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)

~

ON ISS CREW GO:
FSEGF CABLE CONNECT
 (EVA, FS TIMELINES)

NOTES

3-35

04

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

EVA PET 00:00 
AT MET 02/16:35

EVA PREP (SUPPORT)
 (EVA, EVA PREP) SLP INSTALL (BRAKES) Step 7

REPLANNED

When SLP UNGRAPPLE complete: When SLP UNGRAPPLE complete:

STS-100 (FD   )
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18:00

19:00

20:00

MET

Day 002

MS1/EV1

ON ISS CREW GO:
FSEGF CABLE CONNECT
 (EVA, FS TIMELINES)

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)

~

ON ISS CREW GO:
UHF ANTENNA INSTALL
 (EVA, FS TIMELINES)

DEPRESS/POST DEPRESS
 (CUE CARD, EVA 1 DEPRS/REPRS)
 Ref: MSG 007
EVA 1 EGRESS
 (EVA, FS TIMELINES)

EVA 1 SETUP
 (EVA, FS TIMELINES)

MS2/IV1

ON ISS CREW GO:
UHF ANTENNA INSTALL
 (EVA, FS TIMELINES)

EVA 1 SETUP
 (EVA, FS TIMELINES)

ON ISS CREW GO:
FSEGF CABLE CONNECT
 (EVA, FS TIMELINES)

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)
 Ref: MSG 030

~

~

MS3/EV2

EVA 1 SETUP
 (EVA, FS TIMELINES)

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)

~

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

ON ISS CREW GO:
UHF ANTENNA INSTALL
 (EVA, FS TIMELINES)

DEPRESS/POST DEPRESS
 (CUE CARD, EVA 1 DEPRS/REPRS)
 Ref: MSG 007
EVA 1 EGRESS
 (EVA, FS TIMELINES)

ON ISS CREW GO:
FSEGF CABLE CONNECT
 (EVA, FS TIMELINES)

MS4

EVA 1 SETUP
 (EVA, FS TIMELINES)

ON ISS CREW GO:
UHF ANTENNA INSTALL
 (EVA, FS TIMELINES)

SLP UNGRAPPLE ON LCA
 (PDRS, NOM SLP INSTALL)

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)

~

ON ISS CREW GO:
FSEGF CABLE CONNECT
 (EVA, FS TIMELINES)

NOTES
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ROMINGER

A13(B13)
DAP:FREE
ISS:LVLH

ASHBY LONCHAKOV

COMM
CONFIG
3C

A12(B12)
DAP:FREE
ISS:LVLH  UPLINK

   β only 
 21+Box
 30<AZ<115
 55<EL<85
 -5<AZ<55
-60<EL<75
-45<AZ<0
 10<EL<40

♦ EARLY
H/O

♦ EARLY
H/O

REPLANNED

P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #6
 Add Minerals and Silver Biocide.
 Samples required
 Expected fill duration: ~60min

STS-100 (FD   )
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22:00
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MET

Day 002

CDR

When A/L repress complete,
 Load DAP A12,B12

MO10W 14.7 CAB REG IN SYS 1-OP

SPLY H2O DMP USING FES
 (ORB OPS, ECLS) Pg.5-9
Perform Step 2, FES PRI B req'd

PLT

~

BOOM RAISE VIEWING
 (PDRS, SRMS SURVEY OPS)

EVA 1 CLEANUP
 (EVA, FS TIMELINES)

EXERCISE

~

MS5/IV2

POST EVA (SUPPORT)
 (EVA, POST EVA)

~

P/TV08 ICBC3D (FILMING OPS)
 (PHOTO/TV, SCENES)
 Scene 9

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Report CWC barcode, S/N, and qty
 strap posn to MCC
 Photograph CWC qty strap with
 barcode and S/N in view

ISS

IMAX3D RELOADING OPS
 (ISS PHOTO/TV, IMAX3D)

VERIFY ISS COMM CONFIG 3C

SSSR COMM CHECK

6.105 RWS LAB SAFING C/O
 (ROBOTICS, NOMINAL)
2.101 SSRMS FINAL BOOM RAISE
 (ROBOTICS, 6A)

~

MCC

8.250 MSS POWERUP
 (GROUND, ROBOTICS)
 Steps 3-4

ISS & MCC-H TO EV VOICE CHK

P6 SA SUN TRACK

NOTES
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ROMINGER

A13(B13)
DAP:FREE
ISS:LVLH

ASHBY LONCHAKOV
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CONFIG
3C

A12(B12)
DAP:FREE
ISS:LVLH  UPLINK

   β only 
 21+Box
 30<AZ<115
 55<EL<85
 -5<AZ<55
-60<EL<75
-45<AZ<0
 10<EL<40

♦ EARLY
H/O

♦ EARLY
H/O

REPLANNED

P/TV23 EVA (OPS)
 (PHOTO/TV, SCENES)

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #6
 Add Minerals and Silver Biocide.
 Samples required
 Expected fill duration: ~60min
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MET

Day 002

CDR

When A/L repress complete,
 Load DAP A12,B12

MO10W 14.7 CAB REG IN SYS 1-OP

SPLY H2O DMP USING FES
 (ORB OPS, ECLS) Pg.5-9
Perform Step 2, FES PRI B req'd

PLT

~

BOOM RAISE VIEWING
 (PDRS, SRMS SURVEY OPS)

EVA 1 CLEANUP
 (EVA, FS TIMELINES)

EXERCISE

~

MS5/IV2

POST EVA (SUPPORT)
 (EVA, POST EVA)

~

P/TV08 ICBC3D (FILMING OPS)
 (PHOTO/TV, SCENES)
 Scene 9

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Report CWC barcode, S/N, and qty
 strap posn to MCC
 Photograph CWC qty strap with
 barcode and S/N in view

ISS

IMAX3D RELOADING OPS
 (ISS PHOTO/TV, IMAX3D)

VERIFY ISS COMM CONFIG 3C

SSSR COMM CHECK

6.105 RWS LAB SAFING C/O
 (ROBOTICS, NOMINAL)
2.101 SSRMS FINAL BOOM RAISE
 (ROBOTICS, 6A)

~

MCC

8.250 MSS POWERUP
 (GROUND, ROBOTICS)
 Steps 3-4

ISS & MCC-H TO EV VOICE CHK

P6 SA SUN TRACK

NOTES
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HADFIELD GUIDONIPARAZYNSKIPHILLIPS

CMG 
THRUSTER
INHIBIT

CMG
THRUSTER
ENABLE

      Prior to boom unfold:
PCS   MCS: MCS Config: US GNC Inhibits
      US GNC INHIBITS
      Verify Desat Request Inhibit

     Post boom unfold:
     Verify Desat Request Enable

REPLANNEDSTS-100 (FD   )
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MET

Day 002

MS1/EV1

EVA 1 CLEANUP
 (EVA, FS TIMELINES)

POST EVA
 (EVA, POST EVA)
 With WATER RECHARGE
 Ref: MSG 007

~

PRE REPRESS/REPRESS
 (CUE CARD, EVA 1 DEPRS/REPRS)
 Ref: MSG 007

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)

~

EVA 1 INGRESS
 (EVA, FS TIMELINES)
 SSSR2 417.1 MHz COMM CHECK

MS2/IV1

EVA 1 CLEANUP
 (EVA, FS TIMELINES)

POST EVA (SUPPORT)
 (EVA, POST EVA)
 Ref: MSG 007

~

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)
 Ref: MSG 030

~

MS3/EV2

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)

~

PRE REPRESS/REPRESS
 (CUE CARD, EVA 1 DEPRS/REPRS)
 Ref: MSG 007

EVA 1 INGRESS
 (EVA, FS TIMELINES)
 SSSR2 417.1 MHz COMM CHECK

POST EVA
 (EVA, POST EVA)
 With WATER RECHARGE
 Ref: MSG 007

~

EVA 1 CLEANUP
 (EVA, FS TIMELINES)

MS4

SIGI DATA CHECK (ORB OPS, GPS)
 Inform MCC after SIGI DATA CHECK
 complete

EVA 1 CLEANUP
 (EVA, FS TIMELINES)

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)

~

L12  MPLM CH1 HTR PWR - OFF (tb-bp)
          CH2 HTR PWR - OFF (tb-bp)

SIGI ENTRY CONFIG (PWR CYCLE SIGI)
 (ORB OPS, GPS) Steps 1-3

NOTES

3-37

04

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

CMG 
THRUSTER
INHIBIT

CMG
THRUSTER
ENABLE

      Prior to boom unfold:
PCS   MCS: MCS Config: US GNC Inhibits
      US GNC INHIBITS
      Verify Desat Request Inhibit

     Post boom unfold:
     Verify Desat Request Enable
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MET

Day 002

MS1/EV1

EVA 1 CLEANUP
 (EVA, FS TIMELINES)

POST EVA
 (EVA, POST EVA)
 With WATER RECHARGE
 Ref: MSG 007

~

PRE REPRESS/REPRESS
 (CUE CARD, EVA 1 DEPRS/REPRS)
 Ref: MSG 007

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)

~

EVA 1 INGRESS
 (EVA, FS TIMELINES)
 SSSR2 417.1 MHz COMM CHECK

MS2/IV1

EVA 1 CLEANUP
 (EVA, FS TIMELINES)

POST EVA (SUPPORT)
 (EVA, POST EVA)
 Ref: MSG 007

~

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)
 Ref: MSG 030

~

MS3/EV2

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)

~

PRE REPRESS/REPRESS
 (CUE CARD, EVA 1 DEPRS/REPRS)
 Ref: MSG 007

EVA 1 INGRESS
 (EVA, FS TIMELINES)
 SSSR2 417.1 MHz COMM CHECK

POST EVA
 (EVA, POST EVA)
 With WATER RECHARGE
 Ref: MSG 007

~

EVA 1 CLEANUP
 (EVA, FS TIMELINES)

MS4

SIGI DATA CHECK (ORB OPS, GPS)
 Inform MCC after SIGI DATA CHECK
 complete

EVA 1 CLEANUP
 (EVA, FS TIMELINES)

ON MCC GO:
SSRMS DEPLOY
 (EVA, FS TIMELINES)

~

L12  MPLM CH1 HTR PWR - OFF (tb-bp)
          CH2 HTR PWR - OFF (tb-bp)

SIGI ENTRY CONFIG (PWR CYCLE SIGI)
 (ORB OPS, GPS) Steps 1-3

NOTES
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ROMINGER

A12(B12)
DAP:FREE
ISS:LVLH

ASHBY LONCHAKOV

COMM
CONFIG
5A

♦ EARLY
H/O

♦ EARLY
H/O
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MET

Day 003

CDR

EXERCISE

PRIVATE MEDICAL CONFERENCE
VIDEO CONFERENCING (ORB OPS)
REF: P/TV04

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

ILLUMINATOR OPS
 (CUE CARD, ILLUM OPS)
A7 Camr B & C ONLY

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

ON ISS CREW GO:(Boom Raise cmplt)
RMS PWRDN (PDRS, RMS PWRDN)
 Do not stow MPM's

EXERCISE

~

MS5/IV2

MIDDECK STATUS CHECKS
 (ASSY OPS, CUE CARD)
 Report to MCC: CGBA EET
 and Temp from last status
 check before display failure
 and first check after recovery

POST EVA (SUPPORT)
 (EVA, POST EVA)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
 (ORB OPS, GIRA)

ISS

2.101 SSRMS FINAL BOOM RAISE
 (ROBOTICS, 6A)

~

2.105 VDU ROUTING TEST
FROM FSEGF
 (ROBOTICS, 6A)

6.617 MSS VIDEO DEROUTING
 (ROBOTICS, NOMINAL)

DAILY ACTIVITY REPORT

PRE-SLEEP

SLEEP

~

MCC

VERIFY ISS COMM CONFIG 5A

8.260 MSS POWERDOWN
 (GROUND, ROBOTICS)Step 1

8.107 SSRMS SWITCH TO
REDUNDANT (PRIME) STRING
 (ROBOTICS, CORRECTIVE)
6.402 SSRMS JEU DIAGNOSTICS
 (ROBOTICS, NOMINAL)

6.401 SSRMS JOINT BRAKE TEST
 (ROBOTICS, NOMINAL)

8.250 MSS POWERUP
 (GROUND, ROBOTICS)Step 4

NOTES

PMC
OCA
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DAP:FREE
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COMM
CONFIG
5A
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04:00

MET

Day 003

CDR

EXERCISE

PRIVATE MEDICAL CONFERENCE
VIDEO CONFERENCING (ORB OPS)
REF: P/TV04

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

ILLUMINATOR OPS
 (CUE CARD, ILLUM OPS)
A7 Camr B & C ONLY

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

ON ISS CREW GO:(Boom Raise cmplt)
RMS PWRDN (PDRS, RMS PWRDN)
 Do not stow MPM's

EXERCISE

~

MS5/IV2

MIDDECK STATUS CHECKS
 (ASSY OPS, CUE CARD)
 Report to MCC: CGBA EET
 and Temp from last status
 check before display failure
 and first check after recovery

POST EVA (SUPPORT)
 (EVA, POST EVA)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
 (ORB OPS, GIRA)

ISS

2.101 SSRMS FINAL BOOM RAISE
 (ROBOTICS, 6A)

~

2.105 VDU ROUTING TEST
FROM FSEGF
 (ROBOTICS, 6A)

6.617 MSS VIDEO DEROUTING
 (ROBOTICS, NOMINAL)

DAILY ACTIVITY REPORT

PRE-SLEEP

SLEEP

~

MCC

VERIFY ISS COMM CONFIG 5A

8.260 MSS POWERDOWN
 (GROUND, ROBOTICS)Step 1

8.107 SSRMS SWITCH TO
REDUNDANT (PRIME) STRING
 (ROBOTICS, CORRECTIVE)
6.402 SSRMS JEU DIAGNOSTICS
 (ROBOTICS, NOMINAL)

6.401 SSRMS JOINT BRAKE TEST
 (ROBOTICS, NOMINAL)

8.250 MSS POWERUP
 (GROUND, ROBOTICS)Step 4

NOTES

PMC
OCA
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HADFIELD GUIDONIPARAZYNSKIPHILLIPS

O
OVERNIGHT CONFIG
COLOR PRINTER-ON
OCA ROUTER - ON
PROSHARE - ON
PAPER IN COLOR PRINTER
FLOPPY DISK IN PROSHARE
KFX LAUNCHED

CHECK APPLICATION CLOSED
OUTLOOK

REPLANNEDSTS-100 (FD   )
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MET

Day 003

MS1/EV1

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

POST EVA
 (EVA, POST EVA)
 With WATER RECHARGE
 Ref: MSG 007

~

IN-SUIT EMU BATT RECHARGE (INIT)
 (EVA, EMU MAINT/RECHARGE)

MS2/IV1

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

POST EVA (SUPPORT)
 (EVA, POST EVA)
 Ref: MSG 007

~

HELMET LGT/PGT BATT RCHRG (INIT)
REBA BATT RECHARGE (INIT)
 (EVA, EMU MAINT/RECHARGE) 

MS3/EV2

IN-SUIT EMU BATT RECHARGE (INIT)
 (EVA, EMU MAINT/RECHARGE)

POST EVA
 (EVA, POST EVA)
 With WATER RECHARGE
 Ref: MSG 007

~

PRIVATE MEDICAL CONFERENCE
VIDEO CONFERENCING (ORB OPS)
REF: P/TV04

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

OVERNIGHT CONFIG   O

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS4

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

P/TV21 ISS INTERNAL OPS
 (PHOTO/TV, SCENES)
 Setup for Ingress

OSVS PWRDN (PDRS, OSVS OPS)

NOTES

PMC
OCA
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OVERNIGHT CONFIG
COLOR PRINTER-ON
OCA ROUTER - ON
PROSHARE - ON
PAPER IN COLOR PRINTER
FLOPPY DISK IN PROSHARE
KFX LAUNCHED

CHECK APPLICATION CLOSED
OUTLOOK
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MET

Day 003

MS1/EV1

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

POST EVA
 (EVA, POST EVA)
 With WATER RECHARGE
 Ref: MSG 007

~

IN-SUIT EMU BATT RECHARGE (INIT)
 (EVA, EMU MAINT/RECHARGE)

MS2/IV1

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

POST EVA (SUPPORT)
 (EVA, POST EVA)
 Ref: MSG 007

~

HELMET LGT/PGT BATT RCHRG (INIT)
REBA BATT RECHARGE (INIT)
 (EVA, EMU MAINT/RECHARGE) 

MS3/EV2

IN-SUIT EMU BATT RECHARGE (INIT)
 (EVA, EMU MAINT/RECHARGE)

POST EVA
 (EVA, POST EVA)
 With WATER RECHARGE
 Ref: MSG 007

~

PRIVATE MEDICAL CONFERENCE
VIDEO CONFERENCING (ORB OPS)
REF: P/TV04

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

OVERNIGHT CONFIG   O

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS4

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

P/TV21 ISS INTERNAL OPS
 (PHOTO/TV, SCENES)
 Setup for Ingress

OSVS PWRDN (PDRS, OSVS OPS)

NOTES

PMC
OCA


